

PHASE 0

Frontend

June 30 – July 10, 2026 | Check-in: Friday July 4

FRONTEND TEAM		Lead: Nana Akosua	Members: Nana Akosua · Hammond · Kelvit
Nana Akosua		Hammond	Kelvit
PERSON	TASK	DEADLINE	
Nana Akosua	Set up Flutter project with navigation architecture and state management; share folder structure with Hammond	July 1	
Nana Akosua	Build Login and Registration screens for all three roles — Farmer, Buyer, Driver	July 4	
Nana Akosua	Build Farmer dashboard screen skeleton with mock data	July 7	
Hammond	Build produce listing creation screen	July 7	
Hammond	Begin Buyer marketplace screen skeleton with filter UI	July 9	
Kelvit	Finalise ALL Figma screens — Farmer flows, Buyer flows, Driver flows, Admin dashboard	July 2	
Kelvit	Share exported component library and design tokens with Nana Akosua and Hammond	July 2	

Backend

Backend Team		Lead: Kelvin		Members: Kelvin · Afia · Hanz	
Kelvin		Afia		Hanz	
Person	Task			Deadline	
Kelvin	Set up Node.js/Express project with full folder structure and environment config			July 1	
Kelvin	Configure GitHub Actions CI/CD and Render auto-deploy pipeline			July 2	
Kelvin	Build price recommendation engine foundation — connect MOFA price database			July 8	
Afia	Build JWT authentication system — register, login, token refresh			July 3	
Afia	Build user management endpoints for all four roles — Farmer, Buyer, Driver, Admin			July 6	
Afia	Set up Paystack API credentials and sandbox environment			July 8	
Hanz	Build produce listing CRUD endpoints — create, read, update, delete			July 5	
Hanz	Build public audit trail verification endpoint			July 7	
Hanz	Set up Arkesel SMS API connection and send first test message			July 9	

DataBase

Amakye		
PERSON	TASK	DEADLINE
Amakye	Finalise ER diagram and share with all team leads for review	July 1
Amakye	Implement full PostgreSQL schema with Prisma ORM on Supabase	July 4
Amakye	Build SHA-256 audit trail event logging system	July 7
Amakye	Build marketplace search and filter query layer	July 10

AI

Sakah		
PERSON	TASK	DEADLINE
Sakah	Finalise MobileNetV2 architecture document and share with CY	July 1
Sakah	Draw system architecture diagram and share with all teams	July 2
Sakah	Set up Python training pipeline with data loader and augmentation	July 3
Sakah	Begin MobileNetV2 fine-tuning on labeled freshness dataset	July 5
CY	Finalise and organise labeled freshness dataset — minimum 300 images across all crop types	July 2
CY	Run data preprocessing pipeline; confirm train/validation/test split	July 4
CY	Support Sakah on all training runs	July 5–10
Assenso	Write test cases for all Phase 3 backend and frontend features	July 4
Assenso	Set up testing environment; confirm access to all API endpoints in Postman	July 3

NOTE: Check-In will be done on Friday.